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 CONSTRUCTION PROJECTS 

Project Location Description 
Construction 

Timeline 

Construction 

Cost 

Funding 

Source 

Implementing 

Agency 

Project 

Manager 

(Resident 

Engineer) 

Contractor Comments 

US 101 

Ventura/Santa Barbara High 

Occupancy Vehicle (HOV) 

Lanes 

 (07-26070) 

Between Mussel 

Shoals in Ventura 

County and Casitas 

Pass Road in 

Carpinteria 

(PM VEN 39.8- 

SB 2.2) 

Construct one 

(HOV) lane in 

each direction 

for project six 

miles 

Winter 

2011/2012 - 

2015 

$93.4 Million  CMIA  

 

Caltrans (D7) 

 

Ravi 

Ghate 

Granite 

Construction 

Construction 

continues on new 

traffic lanes with 

intermittent overnight 

lane closures. 

US 101 

Milpas to Hot Springs 

Planting 

 (447814)  

From west of the 

Olive Mill Road 

Overcrossing to 

the Milpas Street 

Undercrossing 

(PM 10.8-12.8) 

Landscape 

mitigation 

Winter 

2010/Summer 

2015 

$1.1 Million STIP Caltrans 

David 

Beard 

(CJ) 

Clean Cut 

Landscape, 

Clovis 

A three year plan 

establishment period 

is now underway. 

US 101 

Mission Street Pumping 

Plant Upgrade 

(0J3204) 

In Santa Barbara at 

the Mission Street 

Undercrossing 

(PM R15.8) 

Upgrade 

pump plant by 

replacing 

equipment 

and adding 

control room 

Fall 2012 $660,000 SHOPP Caltrans 

David 

Beard 

(MM) 

Legg Inc., 

Livermore 

 Performance testing 

successful. Project 

completion expected 

by the end of  May  

2013.   

US 101 

Cathedral Oaks Overcrossing  

 (0M14V) 

In Goleta at the 

Hollister Avenue 

Overcrossing 

(PM 26.5-27.1) 

Plant 

Establishment 

Project 

Winter 

2011/2012-

Summer 2015  

$760,000 SHOPP Caltrans 

Paul 

Martinez 

(DB) 

Speiss 

Construction of 

Santa Maria 

Plan Establishment 

continues through fall 

Summer 2015. 

US 101 

Nojoqui Creek Bridge 

Railing Replacement 

 (1A9704) 

Near Buellton at 

Nojoqui Creek 

Bridge  

(PM 55.0) 

Replace 

Bridge 

Railings 

Following 

extensive 

damage due 

to an accident 

Fall 2012-

Spring 2013 
$1.8 Million SHOPP Caltrans 

David 

Beard 

 

Granite 

Construction of 

Watsonville, 

CA. 

Protective barrier 

removed, final paving 

and striping 

completed with 

project completion in 

mid-May. 
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CONSTRUCTION PROJECTS (CONTINUED) 

Project Location Description 
Construction 

Timeline 

Construction 

Cost 

Funding 

Source 

Implementing 

Agency 

Project 

Manager 

(Resident 

Engineer) 

Contractor Comments 

US 101 

Union Valley Parkway 

Interchange 

(463801) 

In Santa Maria at 

Union Valley 

Parkway 

 (PM 83.1-83.9) 

Construct new 

interchange at 

Union Valley 

Parkway and 

US 101 

2012-2013 $11.5 Million 
Measure A, 

CMIA 
Caltrans David Beard 

Granite 

Construction 

of 

Watsonville,

CA. 

Work continues on 

construction of new 

overcrossing. 

US 101 
Santa Maria River Bridges 

(445904) 

Near Santa Maria 

from just north of 

Santa Maria 

connector to Route 

101/166 

(PM 91.0) 

Widen and 

replace 

bridges, 

construct aux. 

lanes and 

bicycle path 

Fall 2011- 

2015 
$27 Million 

STIP, 

CMIA, 

Local 

Caltrans 
Lisa 

Lowerison 

Flatiron Inc., 

Benicia 

Traffic switch on 

northbound lanes in 

effect. Bicycle path 

scheduled for 

completion by June. 

US 101 

Bridge Maintenance 

(1A7904) 

On Hwy’s 

101,154, 192, 217 

Seal bridge 

decks with 

methcrylate 

Spring 2013 

Fall 2013 
$686,000 SHOPP Caltrans 

Michael 

Mortensen 

O’Donnell 

Construction 

Work includes bridge 

deck maintenance and 

surface treatments. 

Hwy. 154 

Asphalt Overlay 

(05-1A3104) 

In Santa Barbara 

County from the 

Hwy. 101/154 

Separation to the 

El Jaro Creek 

Bridge 

(PM 0.01) 

Rubberized 

Hot 

Mix/Asphalt 

Overlay 

Fall 

2012/Spring 

2013 

$2.1 Million SHOPP Caltrans 

Kelly 

Mcclain 

 (DB) 

Granite 

Construction 

Project completed in 

March 2013. 

Hwy. 246 

Purisima Road Safety 

Improvements 

(05-0R750) 

In Santa Barbara 

County near 

Lompoc at 

Purisima Road 

(PM 12.26) 

Intersection 

Improvements 

Fall 2011-

Summer 2013 
$2.6 Million SHOPP Caltrans 

Paul 

Martinez 

Granite 

Construction 

Construction 

completed in May 

2012. Plant 

establishment began 

last summer. 

Hwy. 246 

Rubberized Overlay 

(05-1A4004) 

In Santa Barbara 

County from near 

Janis Acres to  the 

Jct. of 154/246 

PM 31.4-34.6 

Rubberized 

Asphalt 

overlay 

Spring 2013-

Fall 2013 
$1.1 Million SHOPP Caltrans Alan Haag 

CalPortland 

Construction 

Contract awarded 

April 26. 
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Project Location Description 
Construction 

Timeline 

Construction 

Cost 

Funding 

Source 

Implementing 

Agency 

Project 

Manager 
Phase Comments 

US 101 

South Coast 101 HOV Lanes 

 (0N700)  

Between Bailard 

Avenue in 

Carpinteria and 

Sycamore Creek 

in the city of 

Santa Barbara 

(PM 1.4-12.3) 

Construct one 

High occupancy 

Vehicle (HOV) 

lane in each 

direction. Project 

length is 10.9 

miles. 

Begin 2017 

(first phase) 

funding 

dependent 

 

$270 to $355 

Million (cost 

dependent on 

alternative) 

STIP and 

Measure 

A 

Caltrans 

Scott 

 Eades 

 

PA&ED 

Public comment period 

for Draft Environmental 

Document ended in 

Summer 2012.  Team is 

working to evaluate 

comments received. 

US 101 

Linden and Casitas Pass 

Interchanges 

 (4482U1) 

In Carpinteria 

from south of 

Carpinteria Creek 

Bridge to north of 

Linden Avenue 

Overcrossing  

(PM 2.2-3.3) 

Reconstruct 

Linden Avenue 

and Casitas Pass 

Road 

Interchanges as 

well as extend 

Via Real to 

Linden Avenue 

2015-2018 $63 Million STIP Caltrans 
David 

Beard 

PS&E/ 

R/W/ 

permitting 

Detailed design, utility 

identification, and right 

of way acquisition 

underway. Working with 

City and Coastal 

Commission on LCP 

amendment and coastal 

permit. 

US 101 

Gaviota Curve Realignment 

(OT6300) 

In Gaviota from 

north of the 

Beckstead 

Overcrossing to 

south of the 

Gaviota Tunnel 

Realign curve on 

Northbound 

Hwy. 101 

2016-2018 $6.6 million SHOPP Caltrans 
David 

Beard 
PA&ED 

Public Information 

Meeting to be held in 

June 5, 2013. 

US 101 

Los Alamos Shoulder 

Widening 

(05-1A3004) 

On U.S. Hwy. 

101 between from 

north of Cat 

Canyon road to 

south of Palmer 

Road 

Shoulder 

Widening and 

Rumple Strip 

Summer/Fall 

2013 
$600,000 SHOPP Caltrans 

Amy 

Donatello 
PS&E/RW 

Contract Award to Burke 

Construction of San Luis 

Obispo, CA  

US 101 

Goleta Drainage Upgrades 

(05-0G070) 

In Goleta from 

0.2 mile east to 

0.7west of 

Fairview ave. 

overcrossing 

Upgrade 

Drainage 

Culverts 

2013-2017 $17.3 Million SHOPP Caltrans 
Steve 

DiGrazia 
PS&E/RW 

Construction is scheduled 

to start Jan 2014.  

Possible delay due to 

MAP 21 and Buy 

America Clause.   

Hwy. 154 

154/246 Intersection 

Improvements 

(05-0T000)) 

On Route 154 in 

Santa Barbara 

County at the 

intersection of 

Route 246 

(PM 34.59) 

Intersection 

Improvements 
2013-2017 $3.5 Million SHOPP Caltrans  

Paul  

Martinez 
PS&E 

Roundabout is the 

preferred alternative. 

Construction to begin in 

late Fall of 2013. 
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Hwy. 166 

Guadalupe Ditches 

(0G1601) 

On Route 166 

near Guadalupe 

(PM 0.9-2.4 and 

PM 3.8-4.8 

Relocate 

drainage ditches 

away from 

roadside 

Spring /Fall. 

2013 
$1.6 Million SHOPP Caltrans 

David 

Beard 
PS&E/RW 

Construction began May 

1 with intermittent 

overnight/daytime one-

way reversing traffic 

control. 


